COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2012

ESTI MATE SUMVARY 16: 56: 45
CONTI D: C17664 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17664- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 74.5 DAYS TIVE ALLOW 83 WORK DAYS
I TS CA70 (1 25- SANTA FE) AND REG PERCENT TI ME: 89.76 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO | TS4701- 121
I TS CA70 (1 25- SANTA FE) AND REG
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 6 JEFFERSON, REG ON 6
ADAMB, REG ON 6
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 02/ 13/ 2012 DATE TI ME STARTED 05/09/2011
5920 LAMAR STREET DATE LET 01/ 20/ 2011 DATE WORK BEGAN
DATE AWARDED 02/ 10/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 22/ 2011 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 05/ 09/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,091, 420. 18 PARTI Cl PATI NG $ 961, 344. 02 $ 510, 282. 79
AWARD PROJECT AM: $ 981, 412. 50 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 88. 08% TOTAL EARNI NGS 961, 344. 02 510, 282.79
FUNDS AVAI LABLE: $ 130, 076. 16 STOCKPI LED MATERI ALS 0.00 -228,800. 32
GROSS EARNI NGS 961, 344. 02 281, 482. 47
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -14,721.19 -1,403.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 946, 622. 83 280, 079. 35
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 946, 622. 83 280, 079. 35
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 280,079.35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17664- BI D ESTI MATE RUN 02/ 13/ 2012
PRQIECT: | TS4701- 121 ESTI MATE NO 0005 16: 56: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 300. 000 74. 500
HOUR 8. 000 640. 00
80. 00000 82. 500 6, 600. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 20. 000 1. 000
HOUR 2.000 320. 00
160. 00000 3.000 480. 00
0015 208- 00005 Erosi on Log 300. 000 0. 000
LF 0. 000 0. 00
3. 35000 0. 000 0.00
0020 208- 00020 Silt Fence 200. 000 0. 000
LF 200. 000 140. 00
0. 70000 200. 000 140. 00
0025 208- 00034 G avel Bag 1, 000. 000 0. 000
LF 0. 000 0. 00
2.55000 0. 000 0.00
0030 208- 00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
192. 00000 1. 000 192. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0040 208- 00205 Erosi on Control Supervisor 70. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0045 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 100. 000 0. 000
Sy 0. 000 0. 00
6. 15000 0. 000 0.00
0050 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 14. 200 14. 200
TON 0. 000 0. 00
384. 00000 14. 200 5,452. 80
0055 503- 00048 *Drilled Caisson (48 Inch) 30. 000 30. 000
LF 0. 000 0. 00

538. 00000 30. 000 16, 140. 00



CONTI D Cl17664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17664- Bl D ESTI MATE RUN 02/ 13/ 2012
PRQJECT: | TS4701- 121 ESTI MATE NO 0005 16: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
18. 35000 150. 000 2,752.50
0065 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH -1. 000 -878.00
878. 00000 1. 000 878. 00
0070 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,225. 00000 1. 000 2,225.00
0075 607-11580 Fence (Tenporary) 100. 000 50. 000
LF 0. 000 0. 00
2.00000 50. 000 100. 00
0080 612- 00260 Location Marker (Fiber Optic)(Done) 46. 000 0. 000
EACH 40. 000 1, 640. 00
41. 00000 40. 000 1, 640. 00
0085 613-00206 *2 Inch Electrical Conduit (Bored) 8, 340. 000 8, 090. 000
LF 250. 000 3,175.00
12. 70000 8, 340. 000 105, 918. 00
0090 613-01200 2 Inch Eectrical Conduit (Plastic) 3, 035. 000 2,270. 000
LF 0. 000 0.00
4. 40000 2,270. 000 9, 988. 00
0095 613-07023 Pul | Box (24"x36"x24") 46. 000 40. 000
EACH 0. 000 0. 00
855. 00000 40. 000 34, 200. 00
0100 613-50105 Lighting Control Center (Pedestal Only) 12. 000 0. 000
EACH 0. 000 0. 00
1, 571. 00000 0. 000 0. 00
0105 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 900
EACH 0. 000 0. 00
124, 498. 00000 0. 900 112, 048. 20
0110 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
35, 315. 00000 1. 000 35, 315. 00



CONTI D Cl17664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17664- Bl D ESTI MATE RUN
PRQJECT: 1 TS4701- 121 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 MATERI AL ALLOMANCE nonot ube 0. 000
EACH 0. 000 0. 00
24, 400. 00000 0. 000 0. 00
0115 614-72831 Conmmuni cati ons Cabi net (Type 1) 18. 000 0. 000
EACH 18. 000 79, 038. 00
4,391. 00000 18. 000 79, 038. 00
0115 MATERI AL ALLOMNCE Qary UPS 18. 000
EACH -18. 000 - 36, 720. 00
2,040. 00000 0. 000 0. 00
0115 MATERI AL ALLOMANCE cabi net 18. 000
EACH -18. 000 -8, 640. 00
480. 00000 0. 000 0. 00
0120 614-72832 Cormmuni cati ons Cabi net (Type 2) 2.000 0. 000
EACH 2.000 9, 240. 00
4, 620. 00000 2.000 9, 240. 00
0120 MATERI AL ALLOMNCE dary UPS 2.000
EACH -2.000 -4, 080. 00
2,040. 00000 0. 000 0. 00
0120 MATERI AL ALLOMANCE cabi net 2.000
EACH -2.000 -1, 056. 00
528. 00000 0. 000 0. 00
0125 614- 72855 Traffic Signal Controller Cabinet 6. 000 0. 000
EACH 6. 000 9, 882. 00
1, 647. 00000 6. 000 9, 882. 00
0130 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 9. 000 0. 000
EACH 9. 000 77,481. 00
8, 609. 00000 9. 000 77,481. 00
0130 MATERI AL ALLOMANCE \Mvet roni x 9.000
EACH -9.000 -55,972. 80
6, 219. 20000 0. 000 0. 00
0135 614-80010 Travel Tinme |Indicator 15. 000 0. 000
EACH 15. 000 93, 375. 00
6, 225. 00000 15. 000 93, 375. 00



CONTI D C17664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17664- Bl D ESTI MATE RUN
PRQIECT: | TS4701- 121 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0135 MATERI AL ALLOMANCE Sirit reader 15. 000
EACH -15. 000 - 26, 623. 20
1, 774. 88000 0. 000 0. 00
0140 614- 86004 Spread Spectrum Radio (Install Only) 6. 000 0. 000
EACH 6. 000 2,604.00
434. 00000 6. 000 2,604.00
0145 614-86007 Serial to I P Converter 3. 000 0. 000
EACH 3. 000 5,478. 00
1, 826. 00000 3. 000 5,478. 00
0150 614-86105 Tel enetry (Field) 5. 000 0. 000
EACH 4.000 5, 400. 00
1, 350. 00000 4. 000 5, 400. 00
0155 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 12, 000. 000 10, 000. 000
LF 2,000. 000 4,700. 00
2.35000 12, 000. 000 28, 200. 00
0160 614-87020 Optical Transceiver 40. 000 0. 000
EACH 40. 000 99, 200. 00
2,480. 00000 40. 000 99, 200. 00
0160 MATERI AL ALLOMANCE Opti cal Transcei ver 40. 000
EACH -40. 000 -55,176. 00
1, 379. 40000 0. 000 0. 00
0165 614-87310 Traffic Management System Buildi ng Equi pnent 1. 000 0. 000
LS 1. 000 10, 642. 00
10, 642. 00000 1. 000 10, 642. 00
0170 614-87320 Closed Crcuit Television 16. 000 0. 000
EACH 16. 000 58, 672. 00
3, 667. 00000 16. 000 58, 672. 00
0170 MATERI AL ALLOWANCE canera 16. 000
EACH -16. 000 -29,132.32
1, 820. 77000 0. 000 0. 00
0175 614-87325 Closed Crcuit Tel evision Pole 24. 000 23. 000
EACH 1. 000 2,096. 00
2, 096. 00000 24.000 50, 304. 00



CONTI D Cl7664 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 6
PCN: 17664- BI D ESTI MATE RUN 02/ 13/ 2012
PRQIECT: 1 TS4701- 121 ESTI MATE NO 0005 16: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 3,114. 000 0. 000
LF 3, 114. 000 6, 228. 00
2.00000 3, 114. 000 6, 228. 00
0185 614-87660 Vi deo Decoder 3. 000 0. 000
EACH 3. 000 11, 373.00
3, 791. 00000 3. 000 11, 373.00
0185 MATERI AL ALLOMNCE vi deo decoder 3. 000
EACH -3.000 -6, 840. 00
2, 280. 00000 0. 000 0.00
0190 614-87661 Vi deo Encoder 2.000 0. 000
EACH 2.000 7,582. 00
3, 791. 00000 2.000 7,582. 00
0190 MATERI AL ALLOMNCE vi deo encoder 2.000
EACH -2.000 -4,560. 00
2, 280. 00000 0. 000 0.00
0195 626- 00000 *Mobi I'i zation 1. 000 0. 600
LS 0. 400 4, 750. 40
11, 876. 00000 1. 000 11, 876. 00
0200 630- 00000 *Fl aggi ng 100. 000 33. 000
HOUR 0. 000 0.00
25. 00000 33. 000 825. 00
0205 630- 00007 *Traffic Control Inspection 4.000 1. 000
DAY 0. 000 0.00
307. 00000 1. 000 307. 00
0210 630-00012  *Traffic Control Management 70. 000 66. 000
DAY 0. 000 0.00
564. 00000 66. 000 37,224.00
0215 630-80342  *Construction Traffic Sign (Panel Size B) 31. 000 15. 500
EACH 12. 400 124.00
10. 00000 27.900 279. 00
0220 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 4. 000 40.00
10. 00000 9. 000 90. 00



CONTI D C17664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17664- Bl D ESTI MATE RUN 02/ 13/ 2012
PRQIECT: 1 TS4701- 121 ESTI MATE NO 0005 16: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 615. 20
769. 00000 1. 800 1, 384. 20
0230 630-80359 *Portabl e Message Sign Panel 3. 000 3. 000
DAY 0. 000 0. 00
192. 00000 3. 000 576. 00
0235 630- 80380 *Traffic Cone 300. 000 62. 500
EACH 50. 000 225. 00
4. 50000 112. 500 506. 25
0240 630-85041 *Mobi | e Attenuator 8. 000 8. 000
DAY 0. 000 0. 00
256. 00000 8. 000 2,048. 00
0245 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70022 F/ A QIT Col orado Training Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A On- The-Job Trai nee 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70082 F/ A Furnish & Install Electrical Service 30, 000. 000 0. 000
FA 16, 500. 190 16, 500. 19
1. 00000 16, 500. 190 16, 500. 19
0275 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C17664
PCN: 17664- Bl D ESTI MATE RUN 02/ 13/ 2012
PRQIECT: 1 TS4701- 121 ESTI MATE NO 0005 16: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 900- 00007 Added |tem (Each)/ Concrete Punper due to water in 1. 000 1. 000
cai sson
EACH 0. 000 0. 00
959. 88000 1. 000 959. 88

CAT 0200 CURRENT AMI  $ 1,091, 420.18 $
PRQJECT TOTAL CURRENT AMI $ 1,091, 420.18 $

281,482.47 % 961, 344. 02

281, 482.47 % 961, 344. 02



